Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14473-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0006

Date: 03/06/2014
Page 1 of 6

Pay Period: 02/01/2014
to 02/28/2014

Contract Location: Time Allowed: 1119  Days
1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 296 Days
Percent Time: 26.45
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/15/2013
Date Contract Executed: 05/03/2013
Date Notice to Proceed: 05/09/2013

MARIETTA GA 30061-0970 Date Work Began: 06/12/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $10,663,524.24 Counties:

Original Contract Amount $10,239,970.84 Forsyth Gwinnett

Funds Available $10,251,953.87

Percent Complete 3.24%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
132985- $10,663,524.24 $10,239,970.84 $10,251,953.87] 3.86% $114,636.87|

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14473-13-000-0

Georgia Date: 03/06/2014
Department of Transportation Page 2 of 6
Estimate Summary By Project

Estimate Number: 0006 Pay Period: 02/01/2014
to 02/28/2014

Project Number:

Federal State Project Number:

132985- SR 20 - BRIDGE REPLACEMENT

BRST0-0054-01(063)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$276,383.49 $237,546.79 $38,836.70

$69,095.90 $59,386.71 $9,709.19

$345,479.39 $296,933.50 $48,545.89

$66,090.98 $0.00 $66,090.98

$411,570.37 $296,933.50 $114,636.87

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$411,570.37 $296,933.50

$114,636.87

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Contract ID: B14473-13-000-0

Estimate Number: 0006

Date: 03/06/2014

Page 3 of 6

Pay Period:

02/01/2014

to 02/28/2014

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0003 150-1000 TRAFFIC CONTROL - LS 1.000 276
87215.350 .002
278 $174.43 $24,245.87
BRST0-0054-01(063)
0010 318-3000 AGGR SURF CRS TN 7,692.000 18.480
13.370 54.900
73.380 $734.01 $981.09
0088 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 960.000 1,461.000
0.950 .000
1,461.000 $.00 $1,387.95
Category Amount: $908.44 $26,614.91
Category Number: (0020 DRAINAGE
0133 668-1100 CATCH BASIN, GP 1 EA 43.000 .000
1950.000 1.000
1.000 $1,950.00 $1,950.00
0152 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 151.000 .000
44.430 227.300
227.300 $10,098.94 $10,098.94
0172 550-1301 STORM DRAIN PIPE, 30 IN, H 10-15 LF 346.000 .000
57.400 136.000
136.000 $7,806.40 $7,806.40
0198 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 2.000 .000
582.000 1.000
1.000 $582.00 $582.00
Category Amount: $20,437.34 $20,437.34
Category Number: (0030 TEMPORARY EROSION
0238 163-0240 MULCH TN 312.000 111.073
205.000 15.684
126.757 $3,215.22 $25,985.19



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14473-13-000-0 Estimate Number: 0006

Date: 03/06/2014

Page 4 of 6

Pay Period:

02/01/2014

to 02/28/2014

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION
0243 163-0300 CONSTRUCTION EXIT EA 8.000 1.500
1199.910 .750
2.250 $899.93 $2,699.80
0273 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 10,880.000 515.000
0.100 48.000
563.000 $4.80 $56.30
0288 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 8.000 1.000
771.810 2.000
3.000 $1,543.62 $2,315.43
0303 171-0030 TEMPORARY SILT FENCE, TYPE C LF 21,760.000 10,154.550
2.550 34.500
10,189.050 $87.98 $25,982.08
Category Amount: $5,751.55 $57,038.80
Category Number: 0040 PERMANENT EROSION
0343 603-7000 PLASTIC FILTER FABRIC SY 4,084.000 267.334
4.050 26.822
294.156 $108.63 $1,191.33
Category Amount: $108.63 $1,191.33
Category Number: (0060 BRIDGE 1LT
0453 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 646.000 .000
155.000 .000
.000 $.00 $0.00
1LT
0458 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 436.000 .000
130.000 .000
.000 $.00 $0.00

1LT



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0006

Date: 03/06/2014

Page 5 of 6

Pay Period: 02/01/2014
to 02/28/2014

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 BRIDGE 1LT
0498 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 1,653.000 .000
179.000 .000
.000 $.00 $0.00
1LT
Category Amount: $0.00 $0.00
Category Number: 0040 PERMANENT EROSION
0553 167-1500 WATER QUALITY INSPECTIONS MO 39.000 5.000
300.000 1.000
6.000 $300.00 $1,800.00
Category Amount: $300.00 $1,800.00
Category Number: 0010 ROADWAY
0693 207-0203 FOUND BKFILL MATL, TP Il CYy 150.000 23.694
38.350 37.547
61.241 $1,439.93 $2,348.59
Category Amount: $1,439.93 $2,348.59
Category Number: (0080 BRIDGE 1 RT
0748 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 436.000 .000
130.000 .000
.000 $.00 $0.00
1RT
0753 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 646.000 .000
155.000 .000
.000 $.00 $0.00
1RT
0758 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 1,653.000 .000
179.000 .000
.000 $.00 $0.00
1RT
Category Amount: $0.00 $0.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0006

Date: 03/06/2014

Page 6 of 6

Pay Period: 02/01/2014
to 02/28/2014

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION
9050 999-3100 SPECIAL STREAM MONITORING MO .000 .000
2800.000 7.000
7.000 $19,600.00 $19,600.00
ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP
Category Amount: $19,600.00 $19,600.00
Project Total Amount: $48,545.89 $345,479.39



